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Continuation of Removal Activities
Carter Color Coat Site

6051 Hastings Street, Detroit, MI
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Longitude: -83.06

POLREP No.: 3

Reporting October 6 to October 10,
Period: 2008

Start Date: 9/17/2008

Mob Date: 9/17/2008
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CERCLIS ID #:
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Site Description
The Carter Color Coat site is located at 6051 Hastings Street in Detroit, Michigan at 42°
22.184' north latitude and 83° 03.598' west longitude. A large six-story concrete and steel
frame building covers approximately one-half of the property. The other half of the property
was primarily used for parking. The property is fenced, but not secure. The site is located in
a mixed residential and industrial neighborhood with residential properties located
approximately one-half mile to the southwest of the site. The site is bordered by Hastings
Street to the northeast, Harper Street to the southeast, St. Antoine Street to the southwest, and
Piquette Street to the northwest. Other industrial properties surround the site on all 4 sides.
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See Polrep 1 for background info.

U.S. EPA conducted a site assessment on December 11, 2008, and found the presence of
PCBs, asbestos, and hazardous wastes on Site. Since the U.S. EPA site assessment, there has
been continuous activity at the site including: theft of metal from the site (including the site
fence), asbestos contamination on facility floors from the metal stealing, and unknown
persons actually building structures inside the building with the PCB-contaminated wood

blocks.

Current Activities

On Monday, October 6, 2008, U.S. EPA contractors completed removing the PCB-
contaminated wood block flooring from the second floor and prepared for the crane to be on-
site on October 7, 2008, to move the equipment from the second floor up to the third floor of

the building.

On Tuesday, October 7, 2008, U.S. EPA contractors had a crane on site and moved the
equipment from the second floor to the third floor and began removing and stockpiling the
PCB-contaminated wood block floor from the third floor of the building.

On Wednesday, October 8, 2008, U.S. EPA contractors continued removing and stockpiling
the PCB-contaminated wood block floor from the third floor of the building. MDEQ was on
site to monitor progress of the site cleanup.

On Thursday, October 9, 2008, U.S. EPA contractors continued removing and stockpiling the
PCB-contaminated wood block floor from the third floor of the building. The City of Detroit
was on-site to discuss site issues.

On Friday, October 10, 2008, U.S. EPA contractors continued removing the PCB-
contaminated wood block flooring from the third floor of the building and stockpiling the
material outside. U.S. EPA contractors also began conducting transportation and disposal of
PCB-contaminated wood block flooring and debris. Approximately 200 tons of PCB-
contaminated wood block and debris were transported off-site for disposal. Data was
received from the second floor dirt debris analyzed for PCB.

Planned Removal Actions
-Continue removal of PCB-contaminated wood block flooring,.
-Continue transportation and disposal of PCB-contaminated wood block flooring.

Next Steps

-Disposal of PCB capacitors and ballasts.
-Decommissioning of above-ground storage tanks.
-Removal of debris in truck ramp area.

Key Issues
A PCB sample from the solids remaining after the wood blocks were removed was collected



on Friday, October 3, 2008 from the second floor of the building after completion of the
wood block removal. This sample revealed PCBs above the MDEQ Part 201 industrial direct
contact level present in the loose material. US EPA crews will remove this loose material
and include it with the PCB-contaminated wood blocks for disposal.

The result of the sample collected on the first floor after the PCB-contaminated wood block
removal was well below the Part 201 industrial direct contact for PCBs.

Estimated Costs *

Total To Y%
Budgeted Date Remaining | Remaining

Extramural Costs

ERRS - Cleanup Contractor $500,000.00| $165,948.00; $334,052.00 66.81%
RST/START $50,000.00 |7$22,940.00 $27,060.00 54.12%
Intramural Costs

USEPA - Direct (Region, HQ) $14,000.00 $5,400.00 $8,600.00 61.43%
lUSEPA - InDirect $28,000.00 $9,300.00| $18,700.00 66.79%
lTotal Site Costs $592,000.00| $203,588.00| $388,412.00 65.61%

* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely upon
may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any

claim for cost recovery.

Disposition of Wastes
Manifest Number  Date
1 10/10/2008 Wood Block

Boston, MI

2 10/10/2008 Wood Block
Boston, MI

3 10/10/2008 Wood Block
Boston, MI

4 10/10/2008 Wood Block
Boston, MI

5 10/10/2008 Wood Block

Boston, M1

Content

40

40

40

40

40

Volume (yd3) Weight

Disposal Facility
15.99 Carleton Farms Landfill New

12.96 Carleton Farms Landfill New

14.07

Carleton Farms Landfill New

17.66 Carleton Farms Landfill New

15.28 Carleton Farms Landfill New




6 10/10/2008 Wood Block 40
Boston, MI

7 10/10/2008 Wood Block 40
Boston, M]

8 10/10/2008 Wood Block 40
Boston, MI

9 10/10/2008 Wood Block 40
Boston, MI

10 10/10/2008 Wood Block 40

Landfill New Boston, MI

11 10/10/2008 Wood Block 40
Boston, M1
12 10/10/2008 Wood Block 40
Boston, MI

www,epaosc.net/cartercolorcoat

15.41 Carleton Farms Landfill New

16.37 Carleton Farms Landfill New

15.53 Carleton Farms Landfill New

17.00 Carleton Farms Landfill New
18.95 Carleton Farms

18.7 Carleton Farms Landfill New

18.72 Carleton Farms Landfill New



